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GMT
06:00-06:10

06:00-06:10

06:10-06:25
06:10-06:40
06:25-06:55
06:40-07:30
06:55-07:55
07:30-08:00
08:00-08:15
08:15-13:00
08:15-08:30
08:15-08:25
08:30-09:20

08:30-09:10

09:10-11:30
09:20-09:40
09:40-10:00
10:25-10:40

10:40-11:30

11:30-13:00
11:30-13:00
13:00-14:00

14:00-14:50
14:00-14:20
14:10-15:40

14:20-14:25
14:30-14:35
14:35-14:45
14:50-15:30
15:15-16:45
15:40-16:00

16:00-16:10
16:45-17:45
17:05-17:55

17:45-17:55
17:55-18:10

form 24 for 06/06/2011
Purging and venting Fuel/Oxidizer Filling Unit (3YI(O)) of ATV2 RFS. Medical exams

Crew
CDR,FE-3

FE-1

CDR
FE-1,FE-3
CDR
FE-1,FE-3
CDR
FE-1,FE-3

FE-3
CDR
FE-1
CDR

FE-1

FE-1
CDR
CDR
CDR

CDR

CDR
FE-1

CDR
FE-3
FE-1

FE-3
FE-3
FE-3
CDR
FE-3
CDR

CDR

FE-3

CDR,
FE-1(assist)

FE-3

Activity
Morning inspection
Morning inspection. Inspecting CM-Y cntcr on MHP-HC behind panel 139
(ACY)
Post-sleep
Post-sleep
SPRUT-2. Body mass measurement
Breakfast
SPRUT-2. Experiment run
Work prep
DPC (S-band)
SSC version 4 - reload
Post-sleep
RUSALKA. Storage battery charging (start)
Breakfast

CPB-K2M - Purification bed unit R&R. Install unit # 1009047 (00053796R,
CM1PO_1_131_1) Update IMS

TIPOLOGIA. Experiment run. Tagup with specialist. (S-band)
Work prep

TIPOLOGIA. Assisting in running experiment
TECH-19.0TKLIK. Preparing for HA setup

MC1, MNC2 dust filters replacement in FGB (®@rb1r1ro_2 224 1, bag 404-18
(00050395R) or @Irb1MNIro_2_226_1, bag 407-23 (00050997R) update IMS

PE ARED
PE T2- day 4
Midday meal

MATRESHKA-R. Initialization of “Bubble-dosimeter” detectors and placing
them for exposure

Water regeneration system (WRM) - start of condensate transfer

RUSALKA. Assembling setup, run, cleanup ops. Tagup with specialists if
needed (S-band)

CDRA activation

HTK line throughput inhibit in CDRA, LAB module

Close USOS window shutters

COXX Maintenance

PE ARED

Switching comm. system "Peryn-lTakeT" to string 1 “Peryn-OC”

Closing external covers for SM windows ## 12, 13, 14, 6, 8,9. Do not open
between 16:00 and 20:00 (GMT)

PE CEVIS

Studying CCC state under measured Cycle Ergometer load To=17.26 Tagup
with specialist (VHF)

EMU purification cartridge regeneration - start
DPC (S-band)



18:10-18:30
18:10-18:35
18:30-18:50

18:40-19:30

18:50-19:05
19:05-19:20
19:20-19:30
19:30-19:35
19:30-21:30
19:35-21:25
21:25-21:30
21:30-06:00

Task list

Notes:

FE-3
CDR,FE-1
FE-3

CDR(assist),
FE-1

FE-3
FE-3
FE-3
FE-3
CDR,FE-1
FE-3
FE-3

CDR,FE-1
CDR

FE-1

HRF — assembling urine sampling equipment
Evening work prep
SSC - cleanup ops after transition to Version 4

Studying CCC state under measured Cycle Ergometer load To=19.00 Tagup
with specialist (VHF)

Evening work prep

PFC

Water regeneration system (WRM) - end of condensate transfer
MPC — powerup

Pre-sleep ops

Pre-sleep ops

MPC - powerdown

Sleep

Preparing reports for Roscosmos website
Repacking cargo from CTBs to be disposed on ATV
'KC (SFOG) inventory and photographing

IMS edit

1. SM Window #9 cover opening is at crew discretion with report to MCC
2. See OSTP for references to US activities
3. Pre-sleep ops: dinner, daily food prep, pre-sleep

End of r/g



